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The project is over by 31/03/2016. Few procurement activities which were suppose to be 

completed by the deadline are reported in this final report: 

Completed Activities - Purchasing Common Goods and Services 

(i). Interactive Visual Presenters: Two Interactive Visual Presenters were procured and 

were forwarded to the Office of the Dean for distribution among the departments. 

(ii). Videoconference Kit and Display: One complete videoconference kit has been 

procured and is being kept in a lab of the Department of Computer Science. Faculty board 

advice is solicited to fix it in a suitable place. 

(iii). Developing a Match Module Developer: A match module core system has been 

developed and is ready to be used. Faculty board advice is requested to appoint a suitable 

person in charge of maintaining the developed software. The software is available for 

access at  http://192.248.56.23/match-module 

 

As of 31/03/2016, the amount of actual expenditure is Rs. 23,424,082.27, and the 

percentage of spending is 93.70%. This final report (Report no 12) is submitted to the 

Faculty Board of Science as specified in the proposal under monitoring and effective 

implementation of the grant.  

On behalf of the activity coordinators of the HETC QIG Physical Science study programme 

project, I would like to express my sincere gratitude to the members of the Faculty of 

Science for their kind support in completing the project successfully. 

 

Dr. K. Thabotharan. 

Coordinator, 

QIG/R2/W2/JFN/Physical Science Study Programme.      16/05/2016. 


